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The exterior work described in this Capitol Renovation and Department of Administration
Repair Bulletin represents only a very small portion of the total Construction Update No. 53
critical repair needs of the Idaho State Capitol Building. January 17, 2006

Capitol Skylight Repairs to Finish by Spring

O ver the past several months, contractors
have been working toward completion

of Phase II of the Capitol’s exterior repairs set
for this spring. ,

The 2004 Legislature appropriated $3 million |
to complete the Capitol exterior preservation
and repair work initiated in 2001. This Phase II
work includes skylight repairs and drainage work
around the perimeter of the building to make
sure water does not damage its foundation.

Roof replacement is scheduled to begin
once the skylight restoration is finished.

Work was also set to proceed on the large
north skylight over the Joint Finance and Appropriations Committee room (above photo).
Just last week, however, contractors discovered a problem with the newly fabricated framing for the
JFAC skylight, which had been scheduled for completion the end of December. Consequently, this
portion of the repair will be delayed about a month, according to Jan Frew, Deputy Administrator,
Division of Public Works.

In the interim, plywood sheathing and a
temporary roofing membrane will be in place
until the replacement skylight can be
installed. When the parts do arrive, work
will be scheduled around legislative
activities to minimize noise concerns.
The two skylights over the presently
unfinished 5 Floor will also be
rehabilitated in the near future.
$988,900 was included in the Capitol
Commission appropriation for skylights
and associated repairs.

(Photo at Left: New skylights have
been installed over both Legislative
chambers).




Exterior Restoration Work

Top Photo Left: West Cupola with temporary protection covering cast stone repairs.

Top Photo Right: Skylights surrounding the Rotunda were replaced with aluminum frame and laminated glass
skylights for extra impact resistance due to falling ice from the dome.

Bottom Photo Left: The cast stone cement patching process is almost done. Work remaining includes sealing
cast stone joints, grouting and sealing cracks in the stucco and applying an elastomeric coating to all the cast stone
and stucco surfaces found at the base of the East and West Cupolas.

Bottom Photo Right: West granite planter wall is nearing completion.

Special Note: If you would like to receive this newsletter in PDF format, send an email to:

Diane Blume: diane.blume@adm.idaho.gov
To share ideas or comments on the Newsletter, email Pat Wynn: pat.wynn@adm.idaho.gov.

For additional information, visit the Idaho Capitol Commission’s new website at:

DAHO féil
ADTTOL e
SOMMISSION

http:/ /www.capitolcommission.idaho.gov
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